T
156076 ‘
I

PERFORMANCE PERIOD: 04/06/09-04/1 0/09

SITE NAME: RARITAN BAY SLAG

DELIVERY ORDER # 0073

CONTRACTOR:  ETI
WORK ORDER #: 02

DAlLY WORK ORDER

CONTRACT #EP-W-04-055
DATE: 04/03/09

EPA REGION: I

OSC: CONFORTINI
MONITORS: Weston

THIS WORK ORDER AUTHORlZES THE OFF-SITE HOURS FOR ADMlNSTRATlVE

WORK.

l. ADMINISTRATIVE ISSUES-some tasks may not apply at this time.

1) dally cost documents (1900-55'’s) will be required the following déy of work

(except weekend hours and costs).

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS
SUMMARY REPORT DOCUMENTING WORK PERFORMED.
3) Draft 1900s are to accompany Final 1900s submitted for approval.

Il.°  DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING
THE PERFORMANCE PERIOD:

1) Prepare IFB for installa'tion of permanent fencing along areas specified by

EPA (to be determined shortly);

2) Arrange for the preparation of sighage specified by EPA; and

3) Arrange for the installation of signage.

s

. NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS:

TITLE ‘ CLIN No.

Response Manager
Field Cost/Typist
Industrial Hygenist
T&D Coordinator

Equipment Operator
Cleanup Technician

$1-05-01

- 8§2-10-01 .

$4-30-01

S5-20-01
$2-05-01

S52-03-01

QUANTITY

1(on-site)

1(off-site)

1(off-site-8 hrs)

0 (off-site-6 hrs total)

0
2



V. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD

DESCRIPTION CLIN # o QUANTITY
Laptop Computer 7-23-20 0
Computer Printer 7-23-40 0
4WD Pickup Truck 1-36-20 1
2WD Pickup Truck 1-36-10 1
‘Van-Passenger ' 1-54-10 0
Cellular Phone - 6-15-20 - 2

V.  MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD:

1) providing wooden snow fence;

2) provide zip ties;

3) fence posts as needed; and

4) install signs(to be provided by EPA).

/ / - ngwwto‘

EPA On-Scen€ Coordinator Ejl Response Manager

Amendme’nts:

On-site hours incurred installing fence and signage on April 2, 2009 are subject to DBA
rates. This does not travel time:

- This DWO also correctly identifies the personnel which were used on Apr|I 2, 2009.
Two cIeanup techn|C|ans and one Response Manager.
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'~ PERFORMANCE PERIOD: 04/20/09-04/24/09
DAILY WORK ORDER

. SITE NAME: RARITAN BAY SLAG ' CONTRACT #EP-W-04-055

DELIVERY ORDER # 0073 o _ DATE: -04/20/09
EPAREGION: |l
CONTRACTOR: ETI ‘ . OSC: CONFORTINI

WORK ORDER #: 03 ' ' MONITORS: Weston

“THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE
WORK. FIELD WORK MAY BE REQUIRED DURING THIS PERIOD.

I. ~ ADMINISTRATIVE ISSUES-some tasks may not apply at this time.
1 daily cost documents (1900-55’s) will be required the following day of work
(except-weekend hours and costs).
2) ‘OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF- SITE HOURS
SUMMARY REPORT DOCUMENTING WORK PERFORMED.
3)  Draft 1900s are to accompany Final 1900s submitted for approval.

Il. . DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING
- THE PERFORMANCE PERIOD:

1) Evaluate permanent fencmg IFBs for mstallatlon along Sayrewlle and Old
Bridge areas;

2) Schedule successful bidders to be on-site |mmed|ately,

3) Deliver signage specified by EPA; and : '

4) Arrange for the installation of signage.

. NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS

TITLE ~ CLINNo. QUANTITY
‘Response Manager | S$1-05-01 : , 1(possible on-site work)
Fiéld Cost/Typistv $2-10-01 1(off-site) |
industrial Hygenist - S4-3001. | 0
T&D Coordinator ‘85-20-01_ ' ‘ 0

| Equipment Operator =~ - Sé-05-01 \ | 0 .

Cleanup Technician . S2-03-01 2(possible on-site Work)



V. LIST OF EQUIPMENT AUTHORIZED FOR THE PERF’ORMANCE PERIOD:

'DESCRIPTION CLIN # ' : QUANTITY
- Laptop Computer - 7-23-20 : : 0
Computer Printer 7-23-40 0
4WD Pickup Truck 1-36-20 1
2WD Pickup Truck 1-36-10 1
- Van-Passenger 1-54-10 0
Cellular Phone 6-15-20 1

V.  MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD:

1) Plywood sheeting (exterior);
, 2) Necessary bolts,, nuts, washers;
. 3) fence posts as needéd; and
4 ) )

EPA On-Scene/Coordinator . | E i i Rés‘ponse‘ Manager

‘Amendments:




'P_ERFORMANCE PERIOD: 04/27/09-05/01/09 .

DAILY WORK ORDER |
SITE NAME: RARITAN BAY SLAG - CONTRACT #EP-W-04-055
DELIVERY ORDER #0073 - ‘ - - DATE: - 04/27/09
» ' ' EPA REGION: i
'CONTRACTOR:-: ETI - . . OSC: CONFORTINI
WORK ORDER #: 04 : . MONITORS: Weston

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE
WORK. FIELD WORK MAY BE REQUIRED DURING THIS PERIOD.

ADMINISTRATIVE ISSUES-some tasks may not apply at this time.

1) daily cost documents (1900- 55 s) will be required the foIIowmg day of work
! (except weekend hours and costs).

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF- SITE HOURS
, SUMMARY REPORT DOCUMENTING WORK PERFORMED. :
3) Draft 1900s are to accompany Final 1900s submitted for approval.

DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING
THE PERFORMANCE PERIOD

1) Installation of permanent fencmg along Sayrewlle jetty property;
2) Deliver signage specified by EPA; and 4
3) Arrange for the installation of signage.

NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS:

TITLE . CLINNo. = - QUANTITY

" Response Manager S1-05-01 L : “I(posgibl'e on-site work)
Field Cost/Typist $2-10-01 1(off-site, 8 hrs)
Industfiél Hygenist ‘ -S4-30-01 ,. - 0 | .
T&D Coordinator . 852001 0 \
Equipment Operatdr $2-05-01 0

| Cleanup Technician - S2-03-01 ‘ O(po_ssibie on-site work)‘



s

EPA On-Sjné Coordinator ET! Résponse Manager

V. . LIST OF EQUIPMENT AUTHORIZED'F'OR\THE PERFORMANCE PERIOD:

DESCRIPTION - CLIN# ' QUANTITY
Laptop Computer - 7-23-20 0
“Computer Printer - 7-23-40 0
4WD Pickup Truck 1-36-20 1 s
2WD Pickup Truck 1-36-10 0
- Van-Passenger 1-54-10 0
Cellular Phone 6-15-20 1

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD:

1) Plywood sheeting (exterior);

2) Necessary bolts,, nuts, washers;
3) fence posts as needed; and
-4) install signs. 3

Amendments:



L5

PERFORMANCE PERIOD: 05/04/09-05/0S/09

DAILY WORK ORDER
~ SITE NAME: RARITAN BAY SLAG , CONTRACT #EP-W-04-055
DELIVERY ORDER # 0073 . : DATE: . = 05/04/09
_ EPA REGION: ]
CONTRACTOR: ETI OSC: CONFORTINI

WORK ORDER #: 05 | MONITORS: Weston

.THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE
WORK. FIELD WORK MAY BE REQUIRED DURING THIS PERIOD.

ADMINISTRATIVE ISSUES-some tasks may not apply at this time.

1) daily cost documents (1900-55’s) will be required the foIIowmg day of work
(except weekend hours and costs).

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS
SUMMARY REPORT DOCUMENTING WORK PERFORMED.

3) Draft 1900s are to accompany Final 1900s submitted for approva'l.

DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING
THE PERFORMANCE PERIOD:

1) InstaIIatlon of permanent fencing anng Old Brldge property;
2) Deliver signage specified by EPA; and
3) Arrange for the |nstaIIat|on of slgnage

NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS

TITLE CLIN No. QUANTITY
Response Manager S$1-05-01 - 1(possible on-site'work)
. a ' v ' ‘ (off-site, S hours)
Field Cost/Typist $2-10-01 _ 1(off-site, S hrs)
Industrial Hygenist - $4-30-01 0 :
Equipment Operator. $2-05-01 0 -
Cleanup Technician - §2-03-01 : O(possible on-site work)
IV. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD:
| DESCRIPTION CLIN# QUANTITY
Laptop Computer - 71-23-20 o 0.
Computer Printer 7-23-40° 0
4WD Pickup Truck 1-36-20 1
2WD Pickup Truck 1-36-10 0



&

Van-Passenger . 1-54-10 o 0
Cellular Phone - 615-20 1

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD:

1) Plywood sheeting (exterior);

2) Necessary bolts, nuts, washers; -
3) fence posts as needed; and
4) install signs.

fhe Coordinator - | %spense Manager

PA On-S

Amendgnents:; ‘

¥ ovdor  [Kwdx LoC[Z,S/ 'g Fort ow B/Z(DC{L (L/ ¥ 8770))
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PERFORMANCE PERIOD: 05/11/09- 05/1 5/09 \

'DAILY WORK ORDER
SITE NAME: RARITAN BAY SLAG ~ CONTRACT #EP-W-04-055
DELIVERY ORDER # 0073 DATE: ~ 05/07/09

. a EPAREGION: I
CONTRACTOR: ETI ‘ ~ OSC: CONFORTINI

WORK ORDER #: 06 ' MONITORS: Weston

~ THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE
WORK. FIELD WORK'MAY BE REQUIRED DURING THIS PERIOD

I ADMINISTRATIVE ISSUES-some tasks may not apply at thns time.

1) =~ daily cost. documents (1900 55’ s) will be required the foIIowmg day of work
: (except weekend hours and costs).
2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS
SUMMARY REPORT DOCUMENTING WORK PERFORMED.
3) - . Draft 1900s are to accompany Final 1900s submitted for approval.

i DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING
. THE PERFORMANCE PERIOD .

1)  Installation of permanent fencmg along Old Bridge property, and
2) Post signage along waterfront properties.

l.  NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS:

TITLE CLIN No. " QUANTITY .
Response Manager ~ S$1-05-01 - 1(possible on-site work)
' S S (off-site, 8 hours)
Field Cost/Typist S2-10-01 - 1(off-site, S hrs)
Industrial Hygenist S4-30-01 o 0 . .
- Equipment Operator - $2-05-01 1 o :
Cleanup Technician S2-03-01- . 1(possible on-site work)

IV.  LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD:

~ - DESCRIPTION CLIN # ' QUANTITY
Laptop Computer 7-23-20 . .0
Computer Printer = 7-23-40 ° 0
- 4WD Pickup Truck 1-36-20 ' 1
2WD Pickup Truck 1-36-10 \ ' 0
: 0

Van-Passenger - 1-54-10



i

EPA On-Sce e Coordinator ' | Regponse Manager

Cellular Phone = 61520 1
Bobcat with auger NA : , 1

V. MISCELLANEOUS ITEMS AUTHORI'ZED_FOR THE PERFORMANCE PERIOD:

Plywood sheeting (exterior);
Necessary bolts, nuts, washers;
fence posts as needed; and

1
2
3
4) install signs.

N e e’

Amendments:



&

~ 4WD Pickup Truck - 1-36-20

'PERFORMANCE PERIOD: 05/18/09-05/29/09

DAILY WORK ORDER

}.

SITE NAME: RARITAN BAY SLAG 'CONTRACT #EP-W-04-055
 DELIVERY ORDER #0073 . ‘ DATE: ° 05/18/09
- S EPAREGION: I
CONTRACTOR: ETI. « ’ OSC: CONFORTINI

WORK ORDER #: 07 , . MONITORS: Weston

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE
WORK. FIELD WORK WILL BE REQUIRED DURING THIS PERIOD.

iR ADMINISTRATIVE ISSUES some tasks may not apply at th|s time.

1) da||y cost documents (1900 -55’s) will be reqU|red the followmg day of work
’ (except weekend hours and costs).
2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS
SUMMARY REPORT DOCUMENTING WORK PERFORMED.
3) Draft 1900s are to accompany Final 1900s submitted for approval
4) DBA rates may apply to speC|f|c tasks be|ng completed

. DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING
THE PERFORMANCE PERIOD: = -

1) Assisting fencmg contractor with |nsta||at|on of permanent fencmg anng
- O Bridge property; '

2) Post sighage along waterfront propertles and

3)  removal of oId split rail fence along park.

M. NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS

TITLE . CLIN No. “ QUANTITY

Response Manager - S1 05 01 .. " 1(on-site-work)
Field Cost/Typist - - $2-10-01 = o 1(off-site, 8 hrs)
Industrial Hygenist - $4-30-01 B 0

Equipment Operator - 82-05-01 . _ ~ 1(on-site work)
CIeanup Technician .~ §2-03-01 - ' O(on S|te work)

M

- 'IV.' . LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD

DESCRPTION . CUN# ~ QUANTlTYg

Laptop Computer 7-23-20 '
Computer Printer ~  7-23-40 [



A

g

2WD Pickup Truck

- 1-36-10 0
Van-Passenger 1-54-10 1
Cellular Phone - 6-15-20 1
Bobcat with auger  NA 1

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD:

1) lumber (exterior grade); .

'2) Necessary bolts, nuts, washers;
3) fence posts as needed,

4) locks, chain, etc.; and

5) delivery of topsoil for grading. .

“EPA On-Sceryéordinath o ~. ETi Resporise _Manager;

!

Amendments: S .

N
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PERFORMANCE PERIOD: 06/01/09-06/12/09

DAILY WORK ORDER

SITE NAME: RARITAN BAY SLAG CONTRACT #EP-W-04-055
DELIVERY ORDER # 0073 DATE: 05/27/09

EPA REGION: i
CONTRACTOR: ETI OSC: CONFORTINI
WORK ORDER #: 08 MONITORS: Weston

THIS WORK ORDER AUTHORIZES THE OFF-SITE HOURS FOR ADMINSTRATIVE
WORK. FIELD WORK WILL BE REQUIRED DURING THIS PERIOD.

. ADMINISTRATIVE ISSUES-some tasks may not apply at this time.

1) daily cost documents (1900-55’s) will be required the following day of work
(except weekend hours and costs).

2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS
SUMMARY REPORT DOCUMENTING WORK PERFORMED.

3) Draft 1900s are to accompany Final 1900s submitted for approval.

) DBA rates may apply to specific tasks being completed.

) Additional personnel to mobe to the site on Monday June 1, 2009.

i. DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING
THE PERFORMANCE PERIOD:.

1) Assisting fencing contractor with installation of permanent fencing along
Old Bridge property;

2) Post signage along waterfront;

3) remove portions of old split rail fence along park and

4) removal of debris from beach portion.

I NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS:
TITLE CLIN No. QUANTITY

Response Manager S$1-05-01 1(on-site work)

Field Cost/Typist S$2-10-01 : 1(off-site, 8 hrs/week)
Industrial Hygenist $4-30-01 0

Equipment Operator $2-05-01 2(on-site work)
Cleanup Technician $2-03-01 1(on-site work)

IV.  LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD:

DESCRIPTION CLIN # QUANTITY
Laptop Computer 7-23-20 1



Computer Printer
4WD Pickup Truck
2WD Pickup Truck
Van-Passenger
Cellular Phone
Bobcat with auger
Excavator w/thumb

7-23-40
1-36-20
1-36-10
1-54-10
6-15-20
NA

NA

| @ 5/@7/67

BN )~ o JEN

V. MISCELLANEOUS ITEMS AUTHORIZED FOR THE PERFORMANCE PERIOD:

lumber (exterior grade);

Necessary bolts, nuts, washers;

supplies necessary for signs.

1)
2)
3) fence posts as needed; and
4)

7,

£PA On-87ﬁe Coordinator

Amendments:




. ,PERFORMANCE P'ERIOD: 06/15/09'-'06/26'/09'

. 'DAILY WORK ORDER |
| SITE NAME: RARITAN BAY SLAG « - CONTRACT #EP-W-04-055
DELIVERY ORDER # 0073 R DATE:  06/12/09
L | I EPA REGION: n
CONTRACTOR: ETI  0SC: CONFORTINI

- WORK ORDER#: 09 .= = . MONITORS Weston

; N N -
- THIS WORK ORDER AUTHORIZES THE’OFF\-SITE HOURS FOR ADMINSTRATIVE
- WORK. FIELD WORK WILL BE REQUIRED DURING THIS PERIOD.

R ADMINISTRATIVE ISSUES -some tasks may not apply at. thls t|me
1)~ daily cost documents (1900 55 s) will be requlred the foIIowmg day of work
" (except weekend hours and costs).
2) OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS .
- SUMMARY REPORT DOCUMENTING WORK PERFORMED. ‘
3) Draft 1900s are to accompany Final 1900s submitted for approval.
4) DBA rates may apply to specific tasks being completed. -
5) - Personnel to demobe from the site starting June 15 2009

.‘ N

n 'DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING
THE PERFORMANCE PERIOD '
1) ASS|st|ng fencmg contractor with: |nstaIIat|on of permanent fencmg anng
- Old Bridge property; :
2)  Post signage along waterfront; S
3) - |;emove portions of old split rail fence anng park and
4) "removal of debrls from beach portion. -

-

AIII._ ' NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS

, » )
TITLE o CLIN No. : QUANTITY ’

' Response Manager, - S$1-05-01 ~ 1(on-site work/16 per week

, C ‘ o Ae off-site)

Fiold CostTypist < .~ $21001  fl(off-site, 8 hrs/week)
Industrial Hygenist - $4-30-01 0 '
Equipment Operator - $2-05-01 - . - ~ T(on-site work until 6/12/09)
CIeanup Techn|C|an - 82-03-01 , o 1(on-3|te work until 6/16/09)

Iv. '- 'LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD

1

DESCRIPTION o CLIN# N QUANTITY



Laptop Computer .~ 7-23-20

1

Computer Printer -~ 7-23-40 1
4WD Pickup Truck 1-36-20.. - . .0

~ 2WD Pickup Truck.  , ~1-36-10 = = .. =~ -~ 2

" Van-Passenger - = - 1-54-10 - 0
Cellular Phone -~ 6-15-20 1

- Bobcat with auger - NA 1

~ Excavator wlthumb . NA 1 (untll June 5 2009)

V; MISCELLANEOUS lTEMS AUTHORIZED FOR THE PERFORMANCE PERIOD:

1) Iumber (exterlor grade)

'2) Necessary bolts, nuts, washers;
3) fence posts as needed; and
*4) 'supplies necessary for si

. /EPAOnScene/o(dmator — T EAR {/

Amendments: .

A
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PERFORMANCE PERIOD 06/29/09 o071 0/09

| DAILY WORK ORDER
SITE NAME: RARITAN BAY SLAG - o . CONTRACT #EP-W-04-055
DELIVERY ORDER #0073 . -~ . | ~ DATE: - 06/23/09 .

| o o S EPAREGION: i
CONTRACTOR: ETI. «. .. - OSC: CONFORTINI

_WORK ORDER#: 10 ' : .~ MONITORS: Weston = /

—

THIS WORK ORDER AUTHORIZES THE OFF- SITE HOURS FOR ADMINSTRATIVE
WORK. FIELD WORK WILL BE REQUIRED DURING THIS PERIOD

L. ADMINISTRATIVE ISSUES some tasks may not apply at this t|me

1) daily cost documents (1900—55 s) will be reqmred the fo||owmg day of work
' - (except weekend hours and costs). :

2) = OFF-SITE HOURS MUST BE ACCOMPANIED BY AN OFF-SITE HOURS B

. SUMMARY REPORT DOCUMENTING WORK PERFORMED.
- 3) Draft 1900s areto accompany Final 1900s submltted for approval.

i DESCRIPTION OF AUTHORIZED ACTIVITIES TO BE COMPLETED DURING
' THE PERFORMANCE PERIOD

1) Post signage along waterfront; '
2) - Fence repair, if necessary;

3) Compilation of 1900-55s; and
. 4) Prowde fish adV|sory signs. .

LR

K . ) 'NUMBER OF PERSONNEL AUTHORIZED IS AS FOLLOWS

TITLE B CLIN No R QUANTITY

Response Manager : S$1-05-01 ' - 1(16 hrs/week off-site)
_Field Cost/Typist - 82-10:01 . - 1(8 hrs/week off-site)-
Industrial Hygenist . S$4-30-01 - 0 o

Equipment Operator S2-05-01. , . 0O(on-site work until 6/12/09)
.Cleanup. Techn|C|an - 820301 . . fO(on-S|te work until 6/16/09)

V. LIST OF EQUIPMENT AUTHORIZED FOR THE PERFORMANCE PERIOD:

DESCRIPTION - CLIN # o : QUANTITY.. ‘
. Laptop Computer .. 7-23- 20 N . 0
Computer Printer -~~~ 7-23-40 =~ - ' 0
4WD Pickup Truck .= 13620 ~ - - - 0O
. 0

~ 2WD Pickup Truck 1-36-10

!



Van-Passenger . 1—54—10

0

Cellular Phone © 6-15-20 .

. Bobcat with auger NA 0
. Excavator withumb " NA 0

V. MlSCELLANEOUS ITEMS AUTHOR!ZED FOR THE PERFORMANCE PERIOD

1) lumber (exterior grade) ' )

- 2) Necessary boits, nuts, washers; -
'3) fence} posts as needed; and__ -

4) supplies necessay/s” gns.

i ’ ] ol

/m/ﬁ

“ERA On-Scene Cfoordihator o Response

ﬂ .

Amendmenfs: -




